

# Operational Risk Management

Battlegroup Helicopter Crossdeck

ORM Analysis

Presented by Team LAMPS

# OPORDER

- Specified Task
  - On order crossdeck Helicopter Assault Force (2 HH-60H's and SEAL Platoon) to surface combatant. Be prepared to conduct CSAR/ Non-Compliant HVBSS tasking
- Implied Task
  - Crossdeck 2 SH-60B's to CVN. Be prepared to execute Sea Surveillance tasking

# Ops Analysis

- Understand OTC/WC intentions
- Review current guidance and L/L
- Assess readiness to accomplish missions
- Identify shortfalls
- Establish Leadership structures
- Create BG Core SOP/MOU
- Obtain additional resources

# Ops Analysis

- Implement Training Plan
- Monitor progress and track milestones
- Commence Ops
- Monitor and adjust
- Complete After Action Reports and L/L

# Identify Hazards

- Personnel
  - Manning, experience level, qualifications
- Support
  - Pubs, PUK, POL, SE PMS/Calibration, ALSS
- Training
  - New environment
- Operations
  - Inadequate preparation, environment, pressure

# Hazard Assessment

## “Risk Totem Pole”

- RAC 1 -- Personnel
  - Leadership, inexperience, and qualifications
- RAC 1 -- Training
  - Unfamiliarity significant. IDTC already intense
- RAC 1 -- Operations
  - CSAR/Non-Compliant High Risk. Dets ready?
- RAC 2 -- Support
  - May be a show stopper

# Risk Decision

## “Analyze Control Options”

- Transfer
  - OTC/Warfare Commander
- Reject
  - Other capable assets? Costs outweigh benefit?
- Delay
  - Promulgate Pro's/Con's and execution timeline

# Risk Decision

## “Analyze Control Options”

- Reduce
  - Establish leadership and det structure
  - Create BG SOP/MOU
  - Brief Decision Makers
  - Complete required qualifications
  - Conduct ground cross training
  - Obtain additional resources
  - Conduct crossdeck exercises
  - **OVERPREPARE**
    - Plan and conduct drills



# Implement Controls

- Identify functional monitors
  - Prioritize and monitor milestones
- Schedule training
  - Coordinate with CCG-1/C3F/ BG Staff

# Supervise

- Schedule reviews
  - Command Post-Exercise
  - Communicate shortfalls and impact
  - Adjust plan as required

# Recommendations

- Tasking must consider benefits and risk category
- Planning and training must start early
- Can execute